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ESTIMATE RUN 10/23/2017

ESTIMATE SUMMARY 08:56:50

CONTID: C20910         ESTIMATE NO: 0006 FINL 2005

PCN: 20910-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160C OVERLAY, JCT. SH 389 E PERCENT TIME:

PROJECT NO: NH1604-013                    

US 160C OVERLAY, JCT. SH 389 EAST

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,409,838.00 PARTICIPATING $ $ 7,200.00

AWARD PROJECT AMT: 4,447,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 66,705.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

7,200.00

7,200.00

73,905.00

$

$

$

$

4,409,838.00

0.00

4,409,838.00

0.00

4,409,838.00

0.00

0.00

4,409,838.00

0.00

AMOUNT DUE 4,409,838.00 73,905.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,905.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

100.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2017

03/15/2017

08/30/2017

08/30/2017

10/23/2017

01/19/2017

01/26/2017

02/13/2017

02/13/2017
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 450.000

0.000

202-00090  
 

2,700.00450.000

0.00

450.000

EACH

6.00000

0010 *Removal of Asphalt Mat (Planing) 6,529.000

0.000

202-00240  
 

45,703.006,529.000

0.00

6,529.000

SY  

7.00000

0015 *Removal of Ground Sign 6.000

0.000

202-00810  
 

1,320.006.000

0.00

6.000

EACH

220.00000

0020 *Removal of Guardrail Type 3 850.000

0.000

202-01130  
 

5,100.00850.000

0.00

850.000

LF  

6.00000

0025 *Removal of End Anchorage 8.000

0.000

202-01300  
 

2,400.008.000

0.00

8.000

EACH

300.00000

0030 Unclassified Excavation 607.000

0.000

203-00000  
 

31,564.00607.000

0.00

607.000

CY  

52.00000

0035 Blading 12.000

0.000

203-01500  
 

1,560.0012.000

0.00

12.000

HOUR

130.00000

0040 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

59.00000

0045 *Erosion Log Type 1 (12 Inch) 2,500.000

0.000

208-00002  
 

20,000.002,500.000

0.00

2,500.000

LF  

8.00000

0050 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

250.00000

0055 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

1,600.002.000

0.00

2.000

EACH

800.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Management 12.000

0.000

208-00207  
 

6,000.0012.000

0.00

12.000

DAY 

500.00000

0065 *Reset Mailbox Structure (Type 1) 4.000

0.000

210-00011  
 

1,400.004.000

0.00

4.000

EACH

350.00000

0070 *Reset Mailbox Structure (Type 2) 1.000

0.000

210-00012  
 

450.001.000

0.00

1.000

EACH

450.00000

0075 *Reset End Anchorage 4.000

0.000

210-01200  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0080 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

0.000

LF  

22.00000

0085 *Adjust Guardrail 450.000

0.000

210-04200  
 

2,700.00450.000

0.00

450.000

LF  

6.00000

0090 *Seeding (Native) 0.100

0.000

212-00006  
 

20.000.100

0.00

0.100

ACRE

200.00000

0095 *Soil Conditioning 0.100

0.000

212-00032  
 

10.000.100

0.00

0.100

ACRE

100.00000

0100 *Mulching (Weed Free Hay) 0.100

0.000

213-00002  
 

0.100.100

0.00

0.100

ACRE

1.00000

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

0.10000

0110 Netting 588.000

0.000

240-00020  
 

8,232.00588.000

0.00

588.000

SY  

14.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 302.000

0.000

304-06007  
 

21,140.00302.000

0.00

302.000

CY  

70.00000

0117 ABC (Shoulder Material) 2,043.000

0.000

304-08002  
 

126,053.102,043.000

0.00

2,043.000

CY  

61.70000

0120 Hot Mix Asphalt (Patching) (Asphalt) 614.380

0.000

403-00720  
 

92,157.00614.380

0.00

614.380

TON 

150.00000

0125 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 32,414.940

96.000

403-36721  
 

2,438,320.5032,510.940

7,200.00

32,510.940

TON 

75.00000

0126 HMA (Gr SX) (75) (PG 64-22) 280.060

0.000

403-34741  
 

21,004.50280.060

0.00

280.060

TON 

75.00000

0130 Emulsified Asphalt (Slow-Setting) 19,134.000

0.000

411-10255  
 

57,402.0019,134.000

0.00

19,134.000

GAL 

3.00000

0135 *Guardrail Type 3 (6-3 Post Spacing) 2,475.000

0.000

606-00301  
 

51,975.002,475.000

0.00

2,475.000

LF  

21.00000

0140 *End Anchorage (Nonflared) 24.000

0.000

606-02003  
 

57,600.0024.000

0.00

24.000

EACH

2,400.00000

0145 *Delineator (Flexible) (Square Base) 606.000

0.000

612-00036  
 

54,540.00606.000

0.00

606.000

EACH

90.00000

0150 *Delineator (Flexible) (Flat Mounted) 106.000

0.000

612-00037  
 

7,420.00106.000

0.00

106.000

EACH

70.00000

0155 *Sign Panel (Class I) 9.000

0.000

614-00011  
 

198.009.000

0.00

9.000

SF  

22.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Sign Panel (Class II) 116.000

0.000

614-00012  
 

1,972.00116.000

0.00

116.000

SF  

17.00000

0161 HMA (Gr SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

75.00000

0165 *Steel Sign Support (2-Inch Round)(Post and Socket) 6.000

0.000

614-01503  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0170 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

2.000

0.000

614-01573  
 

720.002.000

0.00

2.000

EACH

360.00000

0175 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

7.000

0.000

614-01583  
 

3,150.007.000

0.00

7.000

EACH

450.00000

0180 *Concrete Footing (Type 1) 2.000

0.000

614-03001  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0185 *Flashing Beacon (Solar Powered) 2.000

0.000

614-80001  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0190 *Construction Surveying 1.000

0.000

625-00000  
 

17,000.001.000

0.00

1.000

L S 

17,000.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

400,000.001.000

0.00

1.000

L S 

400,000.00000

0200 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0205 *Pavement Marking Paint 1,982.000

0.000

627-00001  
 

75,316.001,982.000

0.00

1,982.000

GAL 

38.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Pavement Marking Paint (High Build) 1,561.000

0.000

627-00013  
 

62,440.001,561.000

0.00

1,561.000

GAL 

40.00000

0215 *Flagging 3,473.000

0.000

630-00000  
 

72,933.003,473.000

0.00

3,473.000

HOUR

21.00000

0220 *Traffic Control Inspection 56.000

0.000

630-00007  
 

3,864.0056.000

0.00

56.000

DAY 

69.00000

0225 *Traffic Control Management 102.000

0.000

630-00012  
 

142,800.00102.000

0.00

102.000

DAY 

1,400.00000

0230 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0235 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

84.0014.000

0.00

14.000

EACH

6.00000

0240 *Construction Traffic Sign (Panel Size B) 72.000

0.000

630-80342  
 

432.0072.000

0.00

72.000

EACH

6.00000

0242 Const Traf Sign (Spec) 52.000

0.000

630-80344  
 

676.0052.000

0.00

52.000

SF  

13.00000

0245 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,000.002.000

0.00

2.000

EACH

9,000.00000

0250 *Drum Channelizing Device 65.000

0.000

630-80360  
 

325.0065.000

0.00

65.000

EACH

5.00000

0255 *Traffic Cone 150.000

0.000

630-80380  
 

450.00150.000

0.00

150.000

EACH

3.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Mobile Pavement Marking Zone 3.000

0.000

630-80520  
 

4,500.003.000

0.00

3.000

DAY 

1,500.00000

0265 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

400.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Fuel Cost Adjustment -3,612.130

0.000

700-70016  
 

-3,612.13-3,612.130

0.00

-3,612.130

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A On-The-Job Trainee 1,920.000

0.000

700-70023  
 

1,920.001,920.000

0.00

1,920.000

F A 

1.00000

0295 F/A Quality Incentive Payment -79,532.870

0.000

700-70025  
 

-79,532.87-79,532.870

0.00

-79,532.870

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,806,406.207,200.003,806,406.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0305 *Removal of Asphalt Mat (Planing) 69.000

0.000

202-00240  
 

483.0069.000

0.00

69.000

SY  

7.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0310 *Removal of Asphalt Mat (Planing) (Special) 719.000

0.000

202-00246  
 

21,570.00719.000

0.00

719.000

SY  

30.00000

0315 *Removal of Bridge Railing 52.000

0.000

202-00425  
 

1,040.0052.000

0.00

52.000

LF  

20.00000

0320 *Removal of Portions of Present Structure (Class 2) 381.000

0.000

202-00453  
 

114,300.00381.000

0.00

381.000

SY  

300.00000

0325 *Removal of Portions of Present Structure (Class 3) 9.280

0.000

202-00460  
 

5,568.009.280

0.00

9.280

SY  

600.00000

0330 *Removal of Portions of Present Structure 42.000

0.000

202-00503  
 

18,900.0042.000

0.00

42.000

SY  

450.00000

0335 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

500.001.000

0.00

1.000

EACH

500.00000

0340 *Rebuild Portions of Present Structure 42.000

0.000

210-00520  
 

50,400.0042.000

0.00

42.000

SY  

1,200.00000

0345 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 133.000

0.000

403-36721  
 

9,975.00133.000

0.00

133.000

TON 

75.00000

0350 *Bearing Repair Corbel 8.000

0.000

512-00120  
 

51,200.008.000

0.00

8.000

EACH

6,400.00000

0355 *Waterproofing (Membrane) 719.000

0.000

515-00120  
 

15,099.00719.000

0.00

719.000

SY  

21.00000

0360 *Bridge Expansion Joint (Asphaltic Plug) 176.000

0.000

518-01001  
 

44,000.00176.000

0.00

176.000

LF  

250.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0365 *Sawing and Sealing Bridge Joint 156.000

0.000

518-03000  
 

5,148.00156.000

0.00

156.000

LF  

33.00000

0370 *Concrete (Patching) 44.080

0.000

601-06100  
 

66,120.0044.080

0.00

44.080

CY  

1,500.00000

0375 *Galvanic Anodes 953.000

0.000

601-51005  
 

23,825.00953.000

0.00

953.000

EACH

25.00000

0380 *Reinforcing Steel 55.000

0.000

602-00000  
 

165.0055.000

0.00

55.000

LB  

3.00000

0385 *Transition Type 3G 20.000

0.000

606-01370  
 

32,000.0020.000

0.00

20.000

EACH

1,600.00000

0390 *Bridge Rail Type 3 (Special) 542.000

0.000

606-10305  
 

65,040.00542.000

0.00

542.000

LF  

120.00000

0395 *Bridge Rail Type 10R 52.000

0.000

606-11010  
 

26,000.0052.000

0.00

52.000

LF  

500.00000

0400 End Post 4.000

0.000

607-00005  
 

800.004.000

0.00

4.000

EACH

200.00000

0405 Fence Barbed Wire with Metal Posts 62.000

0.000

607-01000  
 

744.0062.000

0.00

62.000

LF  

12.00000

0410 Fence (Plastic) 300.000

0.000

607-11525  
 

900.00300.000

0.00

300.000

LF  

3.00000
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PCN: 20910-BID    ESTIMATE RUN 10/23/2017

PROJECT: NH1604-013                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:56:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0415 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

CAT 569,777.000.00569,777.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0425 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0430 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

0.000

EACH

4,000.00000

0435 Sanitary Facility 1.000

0.000

620-00020  
 

4,654.801.000

0.00

1.000

EACH

4,654.80000

CAT 33,654.800.0033,654.80CURRENT AMT0400 $ $ $

$ 4,409,838.007,200.00$4,409,838.00$CURRENT AMTPROJECT TOTAL


